

ENGINEERING CHANGE NOTICE

Date: 02.01.25		ECN #: 416			
Project No.: D350-S88/S89	Created By: #	Checked By: UP			
Project Name: LATCH / HINGE MOD KITS	Approved By: # (proj. manager)	Approved By: # (management if req'd)			
Description of Change:					
<p>RELEASE: D2991 REV. A D2445 REV. B D0589-041/-042/-043 REV. A + D2586 REV. C1 D2690 REV. B1</p> <p>D2992 REV. A D3081 REV. A D3082 REV. A D3085 REV. A D3086 REV. A D3084 REV. A</p> <p>PG. 10 OF D350-S88 REV D. PG. 12 OF D350-S89 REV D. FOR CREATION OF IPP'S</p>					
Notification/Acceptance	Affected	Authorization			
QA	✓	P202-448			
Production	✓				
Planning	✓				
Marketing	✓ PPA				
Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Update Blue File		✓			
Update Pink File		✓			
Update D-Part Master Binder	✓		DS	02.01.25	02.01.25 #
Update Grey Project Binder		✓			
Update DEO Binder		✓			
Update Master Document List		✓			
Update Drawing Approval Record	✓		DS	02.01.25	02.01.25 #
Update Change Record Form	✓		DS	02.01.25	02.01.25 #
Move Electronic File	✓		DS	02.01.25	02.01.25 #
Notify TCA of Change	✓		DS	02.01.25	02.01.25 #
Notify FAA of Change		✓			
Update QSI 021		✓			
Update QSI 036		✓			
Notes:					
<ul style="list-style-type: none"> - D350-S89-041/-042/-043 ALL AT CHG 001 - D350-S89-011 AT CHG 002 WITH 3 LATCHES INSTEAD OF 2 - D350-S88-041 AT CHG 003 WITH BONDED DOUBLERS + MODIFIED LATCH. - UPDATE ALL D350-S89-011 KITS IN STOCK TO CHG 002 (24 KITS) - CREATE IPP'S AS REQUIRED. - UPDATE IPP'S AS REQUIRED. - NOTE THAT TOOL #S HAVE BEEN SIGNED OUT PER DWG D2991. - REVIEW PRICE (KITS) 					